The District of Columbia Public Library
Capital Construction Report

Document #9C.2
Board of Library Trustees Meeting
September 24, 2008




Capital Construction Report

Anacostia Library - Building Demolition

Contacts

Progress

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
construction.

Councilmember

Ward 7

Yvette Alexander

202.724 8068

Architect

N/A

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Horton Barber

Paul Horton

202.373.0433

Demolition phase is complete.

Anacostia Library — New Building Design

Contacts

Progress

Councilmember

Ward 7

Yvette Alexander

202.724.8068

Architect

Freelon Group

Philip Freelon

919/941-9790

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Forrester
Construction

Design of the new Anacostia Branch Library will include

Joe Ockershausen

community input on planning and programming phase. Design

(301) 255-1794

and construction is fully funded.

DCPL PM
Firm

Hill International

Final pricing is underway.

Consiruetion Phase to begin in November 2008




Benning Library — Building Demolition Contacts Progress
ERERA AN U F, R A A S N A :.f\\ X ®, Councilmember
: ' g & : Y Ward 7 | Yvette Alexander
202.724.8068
Architect | N/A
Project Jeff Bonvechio olit om v Site G
Manager Demolition Complete - Site Graded
202.442.6070
Contractor | Horton Barber
2 ! K Paul Horton
Project will consist of hazardous material mitigation, complete 202.373.0433
demolition of existing library and site preparation for new
construction
| Benning Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724.8068
. Davis, Brody,
Architect Bond & Aedas
Peter Cook
202/449-1190 Final pricing and permitting is underway
Project | ...
Manager Kim Fuller
g Constrocfion Phase to begin in November 2008
202/442-6069
Contractor | Forrester.
Joe Ockershausen
] . . I (301) 255-1794
Design of the new Benning Branch Library will include
community input on planning and programming phase. Design | DCPL PM A-1 Consulting
and construction is fully fanded. Firm




Deanwood — New Community Center and Library Contacts Progress
i \g-}\\ ‘Q:S\qf_ Councilmember
3 ) Ward 7 | Yvette Alexander
202.724.8068
Architect | EEK
Sean O’Donnell
Project s being managed by DC Depaty Mayvor for
Mk S s by - it (DRI
Project | Ayris T. Scales, i lgn_mwng;fmtl Keonomic Des al.l‘upm.t.m { DI‘!..EI | BB
ol A Manager | DMPED DNPELD is currently requesting proposal for a
g .,. u 202-727-0376 Program Management firm to oversee the
oo ' o construction phase of the projeet,
Project is a partnership with the Department of Parks and Contractor
Recreation to co-locate a 10,000 square foot library within a
54,000 square foot aquatic center and community center,
Library and Community Center would share such space as
computer lab, senior rooms, tutor rooms and community
meeting rooms. Project location is 49™ and Quarles St. NE
Francis A. Gregory Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
| 202.724.8068
Architect | Wiencek/Adjaye
Scott Knudson
301.948.6220
Project Lisa Deanes Design contrait Awarded. First conununify
Manager . oy ooy .
meeting Septemiber 17, 2008
(202) 727-5181 T
Contractor
Design of the new Francis Gregory Library will include
community input on planning and programming phase. Design Lynch
and construction are only partially funded. DCPL PM Development
Firm Partners




Georgetown Library —Interim Library

Contacts

Progress

4,600 Square Foot property located on the M Street

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Core Architects

Dale Stewart

202.466.6116

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Bennett Group

Kolar W. Bowen

(202) 625-3330 -

Constroction anderway.

Georgetown Library - Building Renovation Design

Contacts

Progress

Design of the new Georgetown Library will include
community input on planning and programming phase.
Design phase is fully funded.

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Martinez & Johnson

Tom Johnson

202.333.4480

Project
Manager

Chris Wright

202.272.4913

Contractor

T.B.D.

DCPL PM
Firm

Smoot
Construction

3 Community Meeting was held on July 17, 2008,

Major construction activities schedule to hegin in

late Oetober,




Contacts

Progress

Northeast Library — Exterior Restoration (Design Phase)

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.

Councilmember

Tommy Wells'

Ward 6

202,724.8072

Architect

Bell Architects

David Bell

202.548.7570

Project
Manager

Chris Wright

202.727.4913

Contractor

T.B.D

Constriaction Documents 95% Complete.

Scheduoled for bidding and permitting in October,

Construction schedule to begin this fall

Petworth Library — Restroom Renovations

Contacts

Progress

Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act.

Councilmember

Muriel Bowser

Ward 4

202.724.8052

Architect

Samaha Associates

William Santer

703.691.3311

Project
Manager

Lisa Deanes

202.727.5181

Contractor

Simon
Development

COMPLETE




Petworth — Exterior Restoration (Design Phase)

Contacts

Progress

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping,
signage and new cupola.

Councilmember

Muriel Bowser

Ward 6

202.724.8052

Architect

Frank and Lohsen

Art Lohsen

202.223.9449

Project
Manager

Chris Wright

202.727.4913

Contractor

TB.ID

Congsiruction Docoments 95% Complete,

Scheduled for bidding and permitiing in
September,

Construction schedule to beain this fall

Southeast Library — Fire Alarm Upgrades

Contacts

Progress

Councilmember

Project will bring Southeast branch fully compliant with
current DC Building Fire Codes

Ward 6

Tommy Wells

202.724.8072

Architect

N/A

Project
Manager

A-1 Construction

Adnan Issa

DCPL Project
Manager

Jeff Bonvechio

Contractor:

Simplex

Hamid Zand

COMPLETLE




Fire Alarm Upgrades — Various Locations

Contacts

Progress

The Capitol View, Southwest, Northeast, Parklands-Turner
and Langston libraries will be part of a fire alarm upgrade
project. This project will incorporate fire detection
equipment and notification systems at these locations.

Councilmember

Ward

Architect

N/A,

Project

Jeff Bonvechio

Manager

202.442.6070

Contractor

Upgrades vnderway.

Takoma Park - Make-Over

Contacts

Progress

Project is modeled after the successful Library Journal
mzkeover of the Southeast Neighborhood Library.

Councilmember

Ward 4

Muriel Bowser

202.724.8052

Architect

MI{A

Jim Reagle

202.333.4480

Project
Manager

Chris Wright

202.727.4913

Contractor

Forrester
Construction

Jorge A. Briones

Branch is scheduled to close tor removations in miid-
retober.




Takoma Park — Restroom Renovations

Contacts

Progress

Project consists of the reconfiguration of the public restrooms
to update them within the guidelines of the Americans with
Disabilities Act.

Councilmember

Ward 4

Muriel Bowser

202.724.8052

Architect

‘Samaha Associates

William Santer

703.691.3311

Project
Manager

Lisa Deanes

202.727.5181

Contractor

Simon
Development

COMPLETE

Tenley Friendship — Building Demolition

Contacts

Progress

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
construction.

Councilmember

Ward 3

Mary Cheh

202.724.8062

Architect

N/A

Project
Manager

Dedric Boyd

202,727.1113

Contractor

Goel Services

Scott Gamache

202.457.0111

Demalition Complete




Tenley Friendship — New Building Design Contacts Progress

Councilmember
Ward 3 | Mary Cheh

202.724.8062

Architect | Freelon Group

Deputy Mayoer's Office for Planning and Economic

Phlhp Freelon Development has selected LCOR as the Developer
919/941-9790 for a Tenley Library, Janey Klementary Sehool gl
Project | by iric Boyd Residential Project.
Manager
202/727-1113 DCPL will begin working with the developer to
Contractor | Forrester. assure DCPL design s incorporated inte the plans.

Joe Ockershausen
(301) 255-1794

Design of the new Tenley Branch Library will include
- community input on planning and programming phase. Design DCPL PM

and construction is fully funded. Firm Hill International
Washington Highlands — New Building Design Contacts Progress
‘ Councilmember

Ward 8 | Marion Barry

| (202) 724-8045
Architect | Wiencek/Adjaye
Scott Knudson
301.948.6220

MPIOJeCt Lisa Deanes Design contract Awarded, First community meeting
S : September 18, 2008
202.727.5181
) Contractor
Design of the new Washington Highlands will include
community input on planning and programming phase. Design
and construction are only partially funded. DCPL is partnering
with the DC Department of Housing and Community ‘ Jair Lynch
Development. I?_CPL PM Development
rm Partners




Watha T. Daniel / Shaw - Building Demolition Contacts Progress
C ilmember
Project will o
consist of Ward 2 | Jack Evans
hazardous 202.724.8058
material
miti g ation, Architect | N/A
complete
demolition of
existing library _ _ ‘
and site Project | 5 ce B onvechio Bemolition Complete
preparation for Manager
new construction. 202.442.6070
Negotiations are X
underway with Contractor | Goel Services
apparent low Scott Gamache
bidder. 2024570111
Contacts Progress
Councilmember
Ward 2 | Jack Evans
= 202.724 8058
. Davis, Brody
Architect Bond & Aedas
Peter Cook Ty e — .
Design Team., DCPL and Constrnction Manager are
: 202/449-1190 working on a design change in order to
MPrOJeCt Kim Fuller accommodate existing Metro Station site congtraints
anaget as well as a higher than anticipated growd watey
202/442-6069 ; "
table.
Contractor | Forrester.
- e — Joe Ockershausen
Design of the new Watha T. Daniel / Shaw Branch Library will {301) 255-1794
include community input on planning and programming phase.
Design and construction is fully funded. IECP L PM A-1 Construction
rm

10




Woodridge Library — Restroom Renovations

Contacts

Progress

Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act.

Councilmember

Ward 5

Harry Thomas Jr.

202.724.8028

Architect

Samaha Associates

William Santer

703.691.3311

Project
Manager

Kim Fuller

202.442.6069

Contractor

TB.A.

COMPLETE

Martin Luther King Jr. Library — Restroom Renovations

Contacts

Progress

——

! Renovations to all public restrooms

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Austin Spriggs

Angela Spriggs

Project
Manager

Jeff Bonvechio

202.442.6070

Contractor

Molina Const.

COMPLETE
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Martin Luther King Jr. Library — New Young Adult

. ) ontacts Progress
Library and College Information Center ¢ &
Councilmember
Ward 2 | Jack Evans
202.724.8058
Archifect | Sorg Associates
Suman Sorg
DEPL and Architeet are working on plan vevisions
MPTOJeCt Kim Fuller in order to meel project goals within the project
Anager hudget.
: , 202.442.6070 J
New YA and College.Inform.atmn'CenteF will be a destination Contractor | T.B.D
for young adults. It will provide stimulating learning
opportunities that support their success in life. This destination
will provide opportunities to meet their need for homework
help, exam preparation, and using computers and software
applications. High quality program events are a key to the
success of the library in assisting young adults.
Martin Luther King Jr. Library — Adaptive Services Build Out | Contacts Progress
Councilmember
Ward 2 | Jack Evans
202.724.8058
Architect | Atelier Architects
Elizabeth Stough
202.457.0860 Constraction Underway
Mf;rn(ge;:: Lisa Deanes
£ Anticipated comipletion date November 8§, 2008
202.727.5181
Contractor | Biscayne

Improvements to Adaptive Services Division including
new public computers, upgrades to staff space, lighting,
and accessibility.

12




